

FOWLER UNIFIED SCHOOL DISTRICT

2016 FUSD Facilities Bond¹ – Updated Project List²

THANK YOU! In November 2016, the Fowler Unified Measure “J” School Construction Bond passed with 78% voter approval by voters in Fowler and Malaga

The school bond authorizes up to \$42 million in funds to modernize and upgrade Fowler Unified School District facilities. Here are the major projects planned through the use of Measure J funds

Phase I

- | | | |
|---|------------------------------|----------------|
| • All-Weather Track Resurfacing | <i>Completed Summer 2017</i> | \$171,560.00 |
| • Painting of Sutter Middle School and Fowler High School | <i>Completed Summer 2017</i> | \$199,017.77 |
| • Malaga Elementary School Parking Lot Construction | <i>Completed Spring 2018</i> | \$353,523.18 |
| • New FHS Pool Construction | <i>Completed Spring 2018</i> | \$1,885,578.20 |

Phase II

- | | | |
|---|------------------------------------|-------------------------|
| • Modernize playground equipment at Malaga, Marshall, and Fremont | <i>Completed Fall 2018</i> | \$646,719.75 |
| • Widening of Walter Avenue (between Sutter/FHS to Temperance Avenue) | <i>Completed Fall 2018</i> | \$885,665.72 |
| • CTE / Ag Farm Refurbishment/ Upgrade - with CTE Classrooms/Labs | <i>Est. Completion Spring 2021</i> | Est. cost \$5.7 Million |
| • New Bus Transportation/Grounds/ Maintenance/ Operations facility | <i>Est. Completion Spring 2022</i> | Est. cost \$4.7 Million |

Phase III

- | | | |
|--------------------------|---|------------------------|
| • Performing Arts Center | <i>Est. start of construction – 2021/2022</i> | Est. cost \$10 Million |
| • FHS Parking Lot | <i>Est. start of construction – 2021</i> | Est. cost \$420,000.00 |

Phase IV

- | | | |
|------------------------------|---------------------------------------|------------------------|
| • Modernization of all sites | <i>Est. start of construction-TBD</i> | Est. cost \$10 Million |
|------------------------------|---------------------------------------|------------------------|

Phase V

- | | | |
|---|--|---------------|
| • Supplement New Elementary School Construction Costs (If needed) | <i>Est. start of construction –TBD</i> | Est. cost TBD |
|---|--|---------------|

➤ If state funding available and/or growth at elementary (grades TK-5) schools makes District eligible for state funding and enrollment capacity at each school site is reached during the next 4-8 years.